

Sprint 1 - Project Charter

Project title

Damn Parking - camera-based parking occupancy intelligence for a campus pilot lot.

Purpose

Deliver a managed semester project that designs (and where feasible prototypes the information architecture for) detecting open vs occupied bays from lot cameras and publishing availability to drivers and parking services.

Objectives

- Define MVP: bay-level occupancy for one pilot lot, daylight-first.
- Maintain living portal across sprints.
- Surface risks: privacy/policy, lighting, occlusion, campus IT integration.

Scope - in

- Research, strategy, charter; later business case/estimation/ROI as assigned
- Conceptual architecture CV -> stream -> driver map + ops view
- Portal visualization of product vision; growing risk/stakeholder records

Scope - out

- Production deployment on live cameras without approval
- Payment, permitting, ticketing, LPR enforcement
- AV / robotic valet / stall marketplaces
- Campus-wide new camera installs
- Publishing retrospectives or peer evaluations publicly

Assumptions

- Pilot lot camera coverage or documented gaps + representative data for coursework
- Parking services = primary sponsor persona; drivers = primary end users of availability
- MVP prefers occupancy metadata over long-term identifiable imagery storage
- Portal = public PM record; Blackboard = private retros/evals + PDF copies
- Every member can explain any portal page in Q&A

Constraints

- Sprint deadlines; free hosting; public GitHub; web+PDF parity; no public retros

Stakeholder register

- Campus parking/facilities - occupancy truth, congestion - High influence - Primary sponsor
- Student & staff drivers - faster time-to-park - Medium - Interviews/UX
- Campus IT/security - camera access, privacy - High - Gate on feeds
- Course instructor - PM quality, demos - High - Sprint reviews
- Project team - ownership, decisions - High - Execution
- Peer review teams - gallery feedback - Low-Med - Structured critique

Charter-level risks

- Policy/privacy block on cameras -> synthetic/demo video + metadata-only design

- CV accuracy under glare/night/occlusion -> daylight pilot, confidence, override
- Scope creep into payments/enforcement -> enforce out-of-scope list
- Portal drift (missing PDF or web text) -> checklist owner each sprint

Success criteria

- Portal complete and coherent; charter accurate; later artifacts tie to scope; Q&A-ready team